ST JOHN THE BAPTIST PARI!
ELIANADEFRANCESCH Clerk of Cour
| certify that this is a true copy of the
original fiing that was recorded on:
03/16/2021 10:22AM
78862-

. . #<305/
CHANGE ORDER
No. 2
DATE OF ISSUANCE EFFECTIVE DATE
OWNER: ST. JOHN THE BAPTIST PARISH
CONTRACTOR: GREENUP INDUSTRIES, LLC
Project: ST. JOHN THE BAPTIST PARISH WATER METER READING AND BILLING SYSTEM PROJECT
OWNER's Contract No. ENGINEER's Contract No. 102-1006

ENGINEER DIGITAL ENGINEERING AND IMAGING, INC.

You are directed to make the following changes in the Contract Documents:

Description:
1. Add aline item in the amount of $86,625.00 to the construction contract for an estimated quantity of 750
for the labor to remove the existing water meter box and replace with a new plastic water meter box.
2. Add aline item in the amount of $24,025.00 to the construction contract for an estimated quantity of 500
to furnish and install 5/8”x %" angle ball valves, as approved by the engineer’s representative.

Reason for Change Order: List a reason for each Line Item listed above.

1. The contractor encountered unforeseen broken meter boxes and smaller meter boxes that will not fit the
new water meter equipment. Therefore, the existing water meter box must be replaced with a new
plastic meter box for the installation of a new water meter and AMI equipment. The original construction
contract did not include the replacement of water meter boxes. The Parish will provide the contractor
with the plastic meter boxes for replacement.

2. The contractor requested adding angle ball valves to the contract to be used in lieu of a straight valve in
the event that the straight valve cannot fit within the meter box. The valves are only being replaced if the
existing valve is not in working condition. The use of an angle ball valve must be approved by the
engineer’s representative prior to installation.

Attachments: (List documents supporting change)
1. Change Order Spreadsheet
2. Meter Box Replacement Labor Cost Email from Greenup Industries, LLC Dated 2/11/2021
3. Angle Valve Cut Sheet and Quote
4. Measurement and Payment Specification for the two new line items.



CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIMES:
Original Contract Price Original Contract Times:
Substantial Completion: _ 365 calendardays
$_ 527497561 {days or dates)
Net Increase (Decrease) from previous Change Orders Net change from previous Change Orders No._0__to
No. 0 to_1 : No. 2 :
Substantial Completion: 137 days
$__0.00 (days)
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion: __502 calendar days
$_ 5,274975.61 {days or dates)
Net increase (decrease) of this Change Order: Net increase (decrease) this Change Order:
Substantial Completion: 0 calendar days
$_110,650.00 (days)
Contract Price with all approved Change Orders: Contract Times with all approved Change Orders:
Substantial Completion: ___502 calendar days
$_ 5,385,625.61 (days or dates)
RECO ENDED: ACCEPTED:
By: By {2 Qw A,\
CONTRACTOR{Authorized Signatlire)

LOUISIANA DEPARTMENT OF ENVIRONMENTAL QUALITY

Wll b anlat 3/8/2021

APPROVED DATE

QWQ 3/10/21

CERTIFIED DATE




SHEET _1 of_1
CHANGE ORDER NO. 2
CONTRACTOR Greenup Industries, LLC ENGINEER Digital Engineering & Imaging. Inc.
ENGINEER'S PROJECT NO. 1021006 PROJECT St John the Baptist Parish Water Meter Reading and
Billing System Project
ITEM BID ITEM DESCRIPTION OF WORK UNIT QUANTITY | DEDUCTION ADDITION CHANGE IN
COST IN IN CONTRACT
COST COST DAYS
1 Remove and Replace I:I\lsunar Water Meter Box (Labor Onlyv) ] 11550 750 5 #6625 00
2 Furmnish and Install 3/8"x3/4" Angle Ball Valve 5 48.03 S04 § 2402500
TOTAL DEDUCTIONS $0.00
TOTAL ADDITIONS] — s110,650.00]
NET CHANGE IN CONTRACT DA\'SI 0
NET CONTRACT CH [.-\NGEI_ S110,650.00




Angle Ball Meter Valves - (BA43-2xxW-NL style)

5/8" VALVESWITHPACKJOINTFORCOPPERORPLASTICTUBING (CTS)INLETBYMETER SWIVELNUT OUTLET

Solid one piece tee-head and stem

Sturdy stops allow 90° motion and TR LT : :
7T \ Asnap ring locks the stem into the body
are enclosed and protected N ‘\—)_ : of the valve
Padlock Wing for locking valve J% _' Bronze Snap Ring
—
in closed position D__—"J_ﬂ : . /Meter Swivel Nut
Dual EPDM O-rings in the :
stem r ;
Fluorocarbon-coated brass ball [ jf : /
Outlet
Molded EPDM rubber seats l *
support the ball ’
AN D jﬁfﬁw.
Beveled EPDM rubber gasket ] E
provides hydraulic seal e A Height
Anti-Friction Washer
Integral clamp contains machined
grooves for axial restraint \ .
Pack Joint Nut ﬂ E;;:“ — /ﬁ'r‘?]
Stainless steel screw EN_*MJ
ti |
activates clamp [ ke
|<— Length —>
SERVICE LINE METER SizE APPROX. PART v SUBMITTED
el SI1ZE INLET OUTLET LenoTH il Wr. Les NUMBER ITEM(S)

5/8" 3/4" 5/8" 1-45/64" 2-1/64" 1.1 BA43-231W-NL

5/8" 3/4" 5/8" x 3/14" & 3/4" | 1-45/64" 2-1/64" 17 BA43-232W-NL X

5/8" 1t 5/8"x 3/14" & 3/4" | 1-45/64" 2" 1.8 BA43-242W-NL

Note: Ford recommends using insert stiffeners with plastic pipe or tubing.

FEATURES
(ASTM B584, UNS C89833)

* Hole for attaching handle is provided in tee-head

» 300 PSI working pressure

» Padlock wing for locking valve in closed position

* Conforms to AWWA C700 for meter threads
Note: Recommended for inlet side shut-off

+ The product has the letters “NL” cast into the main body for lead-free identification

+ Certified to NSF/ANSI Standard 61 and NSF/ANSI Standard 372 where applicable

* Brass components that do not come in contact with potable water conform to AWWA
Standard C800 (ASTM B62 and ASTM B584, UNS C83600, 85-5-5-5)

* Ends are integral or secured with adhesive to prevent unintentional disassembly

Optional full 360° tee-head rotation. Add “R” to end of part number.

* All brass that comes in contact with potable water conforms to AWWA Standard C800

The Ford Meter Box Company considers the information in this submittal form to be correct at the time of publication. Item and option availability,
including specifications, are subject to change without notice. Please verify that your product information is current.

P.O. Box 443, Wabash, Indiana U.S.A. 46992-0443
Phone: 260-563-3171 / Fax: 800-826-3487

Overseas Fax: 260-563-0167

www.fordmeterbox.com 08/15/18

The Ford Meter Box Company, Inc. Submitted By:




QUOTATION

Customer#: Branch#:
GREENUP INDUSTRIES LLC COBURN’'S HARVEY N.O. WEST BANK (
JOB: SJBP WATER METER PROJECT page#: 10of2 1849 COMMERCIAL DRIVE
2200 VETERANS BLVD STE 114 HARVEY, LA 70058
KENNER, LA 70062 504-348-2042
Fax 504-348-1095

40)

Quote# Start Date  Exp. Date Job Name Bid Type Prepared By

897298 12/16/20 |06/05/21 |CURB STOPS UTILITY DAVID FOURNET

TERMS and CONDITIONS

B W=

oy un

Quotation prices are valid for 30 days of bid date unless otherwise indicated.
Applicable taxes are not included.

Prices quoted are based on availability of material.

PVC and HDPE piping prices are based on the order being placed on or before 15 days
after bid date and shipped within/B0 days after the order date.

Manufacturer’'s warranties will prevail for all products.

Coburn Supply Company, Inc. will /not be liable for any damages or cost incurred by
contractor/customer due to matepgfalidelivery date Inot being met because of
circumstances beyond Coburn Supply Cbmpany, Ing § 4 control.

Coburn Supply Company, Inc. asgumes no respongibility for additions/omissions of
material or misinterpretation ©f plang and spécifigations.

This Quotation is an estimatefonly and\ it is the responsibility of the contractor/
customer to verify that the paterials and quantities set forth below are accurate and
comply with the plans and spécification§ upgn which this quotation is based.

Coburn Supply Company, Inc.facknowledges)that this Quotation is based on the plans
and specification and/or addendum(s), if l\any, referenced below.




QUOTATION

Customer#:

7110506
GREENUP INDUSTRIES LLC

Branch#. 40
COBURN’S HARVEY N.O. WEST BANK (40)

JOB: SJBP WATER METER PROJECT Page#: 2 of 2 1849 COMMERCIAL DRIVE
2200 VETERANS BLVD STE 114 HARVEY, LA 70058
KENNER, LA 70062 504-348-2042
Fax 504-348-1095
Quote# Start Date  Exp. Date Job Name Bid Type Prepared By
897298 12/16/20 06/05/21 CURB STOPS UTILITY DAVID FOURNET
Line# Qty Per Product No. & Description Unit Price  Ext. Price
01 ===>ANGLE CURB STOPS
4 500 |EA FORBA43232WNL 48.05 24025.00
BA43-232W-NL 5/8 Angle Valve ,CTS PJ/Meter Nut
d ok kg ok ook ok 24025.00
/ \
03 ===>EXPANSION ;pm?nons
1 500 |EA FOREC23NL / A 24.60 12300.00
EC-23-NL 3/4 Expansion ;snnecticn
RRARAAAE 12300.00
05 ===>SUPPLE}
E o [EA f_ [ 0.00
THESE ITEMS ARE NOf LISTED ON BID ITEM
BUT ARE NEEDED IN
2 0 |EA - 0.00
AND BEING UTILIZED
AND BEING UTILIZED IN
* ko k ok ok ko 0.00
QUOTATION TOTAL 36325.00




St. John the Baptist Parish Water Meter Reading and Billing System Project

Change Order No. 2: Measurement and Payment

Change Order No. 2 adds the following paragraphs to Specification Section 01025 Measurement
and Payment Section 4.03:

HH.

I1.

Remove and Replace Existing Water Meter Box (Labor Only)

Measurement and Payment shall be made per each water meter box removed and
replaced with a new water meter box furnished by St. John the Baptist Parish.
Payment shall constitute full compensation to remove and replace the water meter
box, including all equipment, tools, labor and incidentals to the removal and
replacement of the water meter box. The replacement of the water meter box
shall be approved by the engineer’s representative prior to the removal of the
existing water meter box. Any water meter box replaced prior to approval will
not be compensated.

Furnish and Install 5/8”x3/4” Angle Ball Valve

Measurement and payment shall be made per each angle ball valve installed.
Payment shall constitute full compensation to furnish and install the angle ball
valve, including all materials, equipment, tools, labor and incidentals to the
installation of the valve in accordance with the specifications. The use of the
angle ball valve in lieu of a straight valve shall be approved by the engineer’s
representative prior to the installation of the valve. Any angle valve installed
prior to approval will not be compensated.



£ { CHuck Carr Brown, Pu.D.
e SECRETARY

State of Louisiana

DEPARTMENT OF ENVIRONMENTAL QUALITY
OFFICE OF ENVIRONMENTAL ASSESSMENT

Joun BeL Epwarps
GOVERNOR

March 8, 2021

St. John the Baptist
Jaclyn Hotard, President
1801 W. Airline Hwy
LaPlace, LA 70068

Re:  St. John the Baptist — Water Meter Reading and Billing System
Al # 19225
Project # CS221656-01
Contract # 001

Dear President Hotard:

The Change Order No. 002, for the above referenced project has been reviewed and approved.
This approval does not constitute an obligation of the Louisiana Department of Environmental
Quality to extend the maximum allowed two-year construction period.

Also enclosed is a copy of the Change Order approval status sheet for this contact. This sheet
shows the current contract amount and time.

[f you have any questions, please contact William Barlett, P.E. by phone at 225-219-3949 or by
email at William.Barlett@la.gov. Please reference the LDEQ Agency Interest Number (19225),
Contract Number (001), and Project Number (CS221656-01) in all future correspondence.

Sincerely,

@UATN)

Jonathan McFarland, P.E.
Administrator

c: Laney Rivera, P.E., Digital Engineering, Inc.

Post Office Box 4314 e Baton Rouge, Louisiana 70821-4314
225-219-5337 » www.deq.louisiana.gov



[FROJECT OWNER St John the Baptist CONTRACTOR Greenup Industries. LLC

PROJECT NAME Water Meter Reading and Billing Systme Project LOAN NUMBER C5221656-01

PROJECT ENGINEER Digital Engineering CONTRACT NUMBER 001

NOTICE TO PROCEED January 6, 2020 _ (Contract Start Date) CONTRACT EXPIRATION May 22, 2021 (Contract End Date)

December 20, 2019 (Issued)
C"“SSEB%F;!DER CONSTRUCTION COSTS CONSTRUCTION PERIOD END DATE
AMOUNT OF CHANGE ORDER CURRENT CONTRACT AMOUNT TIME IN CHANGE ORDER CURRENT CONTRACT TIME
TOTAL | ELIGIBLE TOTAL ELIGIBLE * TOTAL | ELIGIBLE

0 INITIAL CONTRACT $5.274.975. 352740756 INITIAL CONTRACT. 365 385 January 5_2021
1 $0.00 S0.00 $5.274.975. $5274 9756 137 137 502 502 May 22, 202
2 $110,650.00 $110,650.00 $5,385,625. 55,385 625 6 0 0 502 502 May 22 202
2 $5.385,625.61 $5,385,625.61 502 502 TOTALS

*Eligible Amount is limited to the efigible budgeted amount (i.e. Construction + Contingencies)

St John the Baptist Change Order Status Form (1656-01)

3lai2021



OEA/WPAD/CWSRF: Change Orders
sop_1088_r06
Revision Date: 1/11/2019

Page 7 of 8

RF-236; CHECK LIST FOR CORRECTNESS OF CHANGE ORDER
PROJECT NAME: __St. John the Baptist Al No.: 19225
PROJECT NO.: CS221656-01 CONTRACT NO.: 001 CHANGE ORDER NO.: 002
CHECK IF OK
(X) 1. Sequence of Change Order number is correct?
(X) 2. Change order is dated? If so, Date: March 4, 2021
(X) 3. Contract date is shown? If so, Date: January 6, 2020
(X) 4. Name and number of project are correct?
(X) 5. Name of contractor is shown? Contractor:
(X) 6. Allrevised plans sheets show the stamp of a registered professional engineer?

(X) All stamps are signed and dated?
(X) 7. Changes in design have been reviewed for conformance with state design criteria.
(X) 8. Method of determining cost:

(X) a. Unit prices

(X) 1. Original bid items
(X) 2. Agreed upon new items
() b. Anagreed lump sum
() c. Costreimbursement - The actual cost for labor, direct overhead, materials, supplies,
equipment, and other services necessary to complete the work.

(X) 9. Change to contract amount: TOTAL ELIGIBLE
(X) a. Original contract price: $ 527497561 $ £
(X) b. Current contract price adjusted
by previous Change Orders: $_ 5274 975.61 $ "

(X) c. Change in contract price for
this Change Order will be:

(X) 1.Increased by ( +) $__ 110.650.00 $ =
(X) 2. Decreased by ( -) $ - $ !
(X) d. New contract price $ 5.,385,625.61 $ "
(X) 10. Change to contract time: TOTAL ELIGIBLE
(X) a. Original contract time: 365 4 days

(X) b. Current contract time adjusted by

previous change orders: 502 . days
(X) c. Change in contract time for this

change order will be:

(x) 1.Increased by (+) - " days
(x) 2.Decreased by ( -) - " days
(X) d. New contract time 502 " days
(X) 11. Date for completion of work will be May 22, 2021
(X) 12. Change Order approved by State agency 3/8/2021

on Reviewer _William Barlett, P.E.




ST. JOHN THE BAPTIST PARISH COUNCIL
STATE OF LOUISIANA

RESOLUTION
R21-37

Councilwoman Schnvder proposed and Councilman Madere seconded the following resolution:

THE ST. JOHN THE BAPTIST PARISH COUNCIL HEREBY RESOLVES:

A RESOLUTION AUTHORIZING THE ST. JOHN THE BAPTIST PARISH
PRESIDENT TO EXECUTE CHANGE ORDER NO. 2 WITH GREENUP
INDUSTRIES, LLC FOR THE ST. JOHN THE BAPTIST PARISH WATER
METER READING AND BILLING SYSTEM PROJECT

WHEREAS, Article IV, Section H (2) and (5) of the St. John the Baptist Parish Home Rule
Charter permits the Parish Council to adopt a resolution when authorizing a designated person(s) to
execute a previously approved contract on its behalf and/or to perform a ministerial act related to the
administrative business of the Parish: and

WHEREAS, Greenup Industries. LLC is the Contractor for the St. John the Baprist Parish
Water Meter Reading and Billing System Project; and

WHEREAS, Change Order No. 2 includes adding a line item to the original contract for the
labor to remove existing water meter boxes and to replace with new plastic water meter boxes due to
the discovery of broken meter boxes during installation; and

WHEREAS. Change Order No. 2 will also add a line item to furnish and install 5/8 x 3/4"
angle ball valves as approved by the Engineer’s Representative: and

WHERAS, angle ball valves are required during certain installations to fit the new meters in
existing smaller meter boxes: and

WHEREAS, the estimated cost of Change Order No. 2 is $110,650 and is funded through an
LDEQ Low Interest Loan.

NOW, THEREFORE. BE IT RESOLVED, by the St. John the Baptist Parish Council, that
Parish President Jaclyn Hotard is hereby duly authorized and empowered on behalf of the St. John the
Baptist Parish Council to execute Change Order No. 2 between St. John the Baptist Parish and the
Greenup Industries, LLC.

This resolution having been submitted to a vote. the vote thereon was as follows:
YEAS: Madere. Malik. Torres, Houston, Becnel. Arcuri, Schnyder, Wright
NAYS: None

ABSTAIN: None

ABSENT: Duhe-Griffin

And. the resolution was declared adopted on this, the 9" day of March 2021.




Approved: X

Veto:

Pa PresSident

CERTIFICATE

I, Jackie Landeche, Secretary of the Council of the Parish of St. John, State of Louisiana,
hereby certify that the foregoing is a true and correct copy of a resolution adopted by the St. John
Parish Council in regular meeting held on the 9™ day of _March 2021.

Signed at Laplace, Louisiana this q day of i " la/‘L/L“ 2021.

(S EAL)



